

Topic	Area	London ODN Checklist	Key Deliverables 2022-2023	National New Initiative or Network Implementation	ODN Lead	Description	Methodology / Key components	Outcome	Timescale including expected completion date	Network Implementation PROGRESS RAG STATUS	PROGRESS COMMENTARY QUARTERLY EXCEPTION REPORT
-------	------	----------------------	----------------------------	---	----------	-------------	------------------------------	---------	--	--	--

LSEBN Network Work Programme 2022-2023

2022 / 01	Clinical Governance	Transformation: Quality / Service Improvement	<i>New:</i> Major Trauma & Burns Clinical Reference Group Adult Specification T&F Group	National	Pete Saggars	To follow-up the work on the new paediatric specification and to bring forward a companion specification for adult burn care.	T&F Group National Speciality Advisor to Chair	Consensus agreement for a revised adult burns specification. Strengthen the clinical governance arrangements within and between services.	Start date to be confirmed. 2 to 3 months timescale for completion.		
2022 / 02	Clinical Governance	Transformation: Quality / Service Improvement	<i>New:</i> CEMBIC	National LSEBN	Pete Saggars David Barnes	To follow-up the publication of the national Confidential Enquiry for Paediatric Burns.	TBC National Paediatric Centre-level Network	Protocols and Guidelines	On-going throughout the year		
2022 / 03	Organisational Governance	Planning, Operational & Recovery: Mutual aid/surge plan	<i>Brought forward:</i> Burns Annex Mass Casualty / Major Incidents	National LSEBN	Pete Saggars	To work with NHS EPRR National and Regional Teams to implement recommendations from Exercise Comet (2021)	Initially, through National T&F Group	Assurance that the Burns Annex is fit for purpose.	On-going throughout the year		
2022 / 04	Organisational Governance	Planning, Operational & Recovery: Mutual aid/surge plan	<i>Brought forward:</i> Surge & Escalation SOP for Burns ICU	Network	Pete Saggars	To deliver a twice annual exercise of the SOP for surge and escalation.	Desk-Top / Virtual Exercise	To establish that the burn service and national bed bureau are appropriately working to the action cards set-out in the national SOP.	First exercise in Autumn 2022		
2022 / 05	Clinical Governance	Transformation: Quality / Service Improvement	<i>Brought forward:</i> Quality Assurance External and Independent Peer Review of all burn services	LSEBN (National Pilot)	Pete Saggars	To work collaboratively with the NHSE Regional Quality & Nursing Team, to undertake a process for peer review of specialised burn services in the L&SE network.	National Burns Quality Dashboard Indicators. Case scenarios. Collection of information and evidence (electronic). Virtual peer review visits.	Recommendation for formal designation of burn services in the network.	Start date to be confirmed. Completion expected 3 to 4 months after initiation		
2022 / 06	Clinical Governance	Transformation: Quality / Service Improvement	<i>Brought forward:</i> Clinical Audit: Transfer times	LSEBN and National	Alex Murray Kaneka Bernard	Prospective audit of patient transfers for centre-level care (Adults and children)	To follow-on the LSEBN audit for travel / transfer times, oversee a national audit project across England and Wales.	Report to the NBODNG Improved understanding of impact on patient outcomes compared with travel times to specialised burn care. Influence national protocols and triage pathway.	6 Month Audit period - ending January 2023. Report to the LSEBN M&M meeting March 2023.		
2022 / 07	Organisational Governance	Organisational development: Patient and Public Voices work	<i>New:</i> Complete review of content and format of the LSEBN Website.	Network	Pete Saggars Nicole Lee Michael Charalambous	To review the existing website and modernise the lay-out and content of the site.	Liaise with "MySurgery" web design team.	Improved user interface for healthcare professionals and members of the public.	On-going through 2022		
2022 / 08	Clinical Governance (Pre-hospital and Trauma Services)	Transformation: Integrated pathways	<i>New:</i> To review the existing access / care pathway access to burn care, including Trauma and Ambulance pathways.	Network	Pete Saggars David Barnes	To review the existing access / care pathway access to burn care, and recommend improvements in pre-burns hospital care.	Task & Finish Group Pre-hospital and trauma network representation. Including HEMS This needs to be integrated with the national project (MATTS)	Improved quality of care. Patients transferred appropriately and quickly to specialised burn care services.			

Topic	Area	London ODN Checklist	Key Deliverables 2022-2023	National New Initiative or Network Implementation	ODN Lead	Description	Methodology / Key components	Outcome	Timescale including expected completion date	Network Implementation PROGRESS RAG STATUS	PROGRESS Commentary QUARTERLY EXCEPTION REPORT
2022 / 09	Clinical Governance (Anaesthetics and Intensive Care)	Transformation: Quality / Service Improvement	New: To review the national audit process for monitoring fluid resuscitation in burn care.	National	Pete Saggars + TBC	To analyse the current methodology for data and presentation of figures to the national M audit meeting.	Investigating the possibility of using the Burns Injury Database (IBID).	Potential to develop national consensus document on fluids and resuscitation burns, in burn care and non-burns settings (ED/Trauma)			
2022 / 10	Clinical Governance (Nursing Care)	Workforce: Analysis and planning – gap analysis	New: Nursing Safe Care	Network	Nicole Lee	Review and analyse nurse staffing levels across LSEBN.		Report to the LSEBN Board. To demonstrate examples of good practice / compliance, and weaknesses (shortfalls) in current staff establishment and staff / patient ratios.			
2022 / 11	Clinical Governance (Psychosocial Care)	Transformation: Quality / Service Improvement	New: CARE Scales - collecting patient outcome measures	Network and National	Lisa Williams	To review and assess the use of CARE scales in outpatient settings	CARE Scales are recommended for use in assessing and evaluating functional recovery following burn injury	CARE Scales are recommended for use in assessing and evaluating functional recovery following burn injury			
2022 / 12	Clinical Governance (Burns MDT)	Transformation: Quality / Service Improvement	New: Rehabilitation Prescription	Network	Vicky Dudman on behalf of the MDT	To follow and assess the delivery of the new Burns Rehabilitation Prescription.			On-going through 2022-23		
2022 / 13	Clinical Governance (Therapies)	Transformation: Quality / Service Improvement	New: Access for facial compression.	Network	Vicky Dudman	To review and assess access to facial compression services across the network.			On-going through 2022-23		
2022 / 14	Clinical Governance (Therapies)	Transformation: Quality / Service Improvement	New: Study day for objective and subjective scar assessment	Network	Vicky Dudman	Organisation of a study day for objective and subjective scar assessment, to include use of cutometer measurement.					
2022 / 15	Organisational Governance	Organisational development: Clinical and management leadership	New: Pillar 3 - Future Commissioning Model Programme	Network	Pete Saggars	Implementation and delivery of issues arising from the FCMP Pillar 3 - Governance and oversight - Funding arrangements - key deliverables - Integration with NHSE Regions - Integration with ICS teams.	NHSE Roadmap published in June 2022. Working with NHSE Regional Commissioners, ensure that the LSEBN is sustainable for the future.	Effective networking.	On-going through 2022-23		

Topic	Area	London ODN Checklist	Key Deliverables 2022-2023	National New Initiative or Network Implementation	ODN Lead	Description	Methodology / Key components	Outcome	Timescale including expected completion date	Network Implementation PROGRESS RAG STATUS	PROGRESS Commentary QUARTERLY EXCEPTION REPORT
-------	------	----------------------	----------------------------	---	----------	-------------	------------------------------	---------	--	--	--

Work Programme topics - on-going from previous years.

2021 / 08	Clinical Governance	Transformation: Quality / Service Improvement	Clinical Audit: Validating the Frailty Modified-Baux score in an external cohort	LSEBN	Niall Martin (St Andrews)	To validate the Frailty modified Baux score in external cohorts of elderly patients within the London and South-East Burns Network (LSEBN).	Retrospective audit of cases. Data collected using MS Excel work book.	Hypothesis: The Frailty modified Baux score predicts one-year and in-hospital mortality in all UK burns patients greater than 65 years of age with greater accuracy than current methodologies.	On-going through 2022	Amber	
2021 / 09	Clinical (Nursing)	Workforce: Analysis and planning – gap analysis Workforce education and training opportunities & proposed	Education and Training Regionally Accredited Burn Care Course	LSEBN	Nicole Lee	Advanced Burn Care Module Level 6 and 7 Partnership with University of East Anglia.		To enable more training across the region and improve on recruitment and retention of staff. Monitor progress and report uptake.	On-going through 2022	Green	
2021 / 12	Clinical (Psychosocial Care)	Transformation: Quality / Service Improvement	A review across all services of best practice	LSEBN	Lisa Williams Network Lead for Psychosocial Care	All services to review adaptations made to provide continuity of service - identifying and sharing best practice.			On-going through 2022	Green	
2021 / 13	Clinical (Psychosocial Care)	Transformation: Quality / Service Improvement	Participation in national work plan: EPRR: Psychosocial support for BIRTS, following a major incident.	National (SWBCN lead)	Lisa Williams Network Lead for Psychosocial Care	T&F Groups established.			On-going through 2022	Green	
2021 / 14	Clinical (Psychosocial Care)	Transformation: Quality / Service Improvement	Participation in national work plan: PREMS: National workstream to develop national template	National (SWBCN lead)	Lisa Williams Network Lead for Psychosocial Care	T&F Groups established.			On-going through 2022	Green	